Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: May 20 — May 26, 2010

e Continued construction of Staging Areas 1 and 2. Activities included the installation of 21AA and
6A aggregate above the installed geosynthetic layers.

e Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities.

e Continued clearing and grubbing activities along the Kalamazoo River for access road
construction and access to Island 2.

e Began installation of an access road on Island 2 to support removal activities.
Completed site restoration activities in Removal Areas 1-5A. Work included tree and shrub
planting as well as seeding and mulching former access roads.

e Completed a 2010 construction orientation meeting with Gun Plain Township emergency
response personnel.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total
2010 Total

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: May 27 — June 2, 2010

e No construction activities are scheduled for Monday, May 31%'in observance of Memorial Day.

o Complete clearing and grubbing activities along the Kalamazoo River for access road construction
and access to Island 2.

e Complete the construction of access roads on Island 2.

o Complete the construction activities associated with Staging Area 2. Activities will include the
installation of an automatic tire wash system.

e Continue construction activities associated with Staging Area 1. Activities will include the
installation of 21AA and 6A aggregate above the installed geosynthetic layers.

e Begin the installation of resuspension controls around Island 2.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 58 LPOs have been completed for the project to date.

Weather Summary

e Work was limited on May 21* due to heavy rain.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[ ] Locations:
Cleanup Standard Achieved? N/AX] Yes[ ] No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 w/ bucket 1
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader
2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor

N
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 05/20/10 ‘ 05/21/10 ‘ 05/22/10 05/23/10 05/24/10 05/25/10 05/26/10

Terra Contracting Staff 10 10 4 10 10 10
American Environmental Group
JF New 3 3 3
Georgia-Pacific Staff
Dave Massengill

Traylor Champion

Garry Griffith

ARCADIS Staff

EJ Suardini

Michelle Rumler

Mike Mathiak

Nick Harmer

Mike Kohagen

Eric Hritsuk

Oversight Personnel

Sam Borries/lUSEPA OSC
Weston Personnel

Other Agency Staff

Paul Bucholtz/MDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE

Lisa Williams/USFWS
Mike VanDemburg/ Gun Plain TWP X
Tom Meert/ Gun Plain TWP X

x

XXX [ X
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Installing an access road on Island 2.

An off-road truck filled with aggregate material Installing a protective 21AA aggregate layer over
crossing the temporary bridge to Island 2. the geosynthetics at Staging Area 2.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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